



Super App — Source Code

Technical Assessment & Completion Report

Project Type: Cross-Platform Mobile Application (React Native)

Report Date: June 1, 2026

Scope: Full-stack review — Mobile App + Backend API

Modules Assessed: 14 modules (Social, E-Commerce, Property, Food, Marketplace, Jobs, Messaging, Live & more)

Confidential — Internal Review

1. Executive Summary

70%

OVERALL COMPLETION

14

MODULES REVIEWED

57+

DATABASE MODELS

40+

API ROUTES

70%

Project is Completable — Approximately 70% Done

The source code represents a substantial, partially functional multi-module super-app. Core features across social media, e-commerce, chat, food delivery, real estate, and vehicle marketplace are largely implemented and wired to a live backend. The remaining ~30% consists of broken flows, missing screens, incomplete integrations (notifications, video editor, admin panel), and polish items. With a structured completion roadmap, the project can be brought to production quality.

What was reviewed: All source files across 4 sub-folders — primary React Native mobile app (*Max-Mobile-Apps-05-Nov-2025-main*), a mirror copy (*kefiyat/apps*), archived backups (*max tech kefait bahi*), and the Node.js/Express backend API (*api/api*). The primary app and its backend are the authoritative codebase for this report.

2. Project Architecture

Project Structure

MOBILE APP (React Native 0.80)

ios & Android · TypeScript · Redux · React 19

src/screens/

auth/

social/

whatsapps/

food/

shopping/

property/

motors/

job/

classified/

furniture/

payment/

Login, Register (5-step), OTP, Google

Feed, Stories, Reels, Live, Profile

1:1 Chat, Groups, Voice Messages

Restaurants, Cart, Orders, Tracking

Products, Cart, Checkout, Orders

Listings, Search, Maps, Agents

Vehicles, Filters, Ad Creation

Board, Apply, CV Builder, Hire

Ads, Search, Details

Browse, Post, Filter

Stripe, Google Pay, Wallet

REST API + Socket.io

BACKEND API (Node.js / Express)

MongoDB + MySQL · AWS S3 · Stripe · Agora

3. Technology Stack

MOBILE — CORE

React Native 0.80 React 19 TypeScript 5 Redux Toolkit
React Navigation 7 Socket.io Client

MOBILE — MEDIA & UI

Vision Camera 4 React Native Video Skia Canvas
Reanimated 4 Linear Gradient Agora RTC 4

MOBILE — SERVICES

Stripe React Native Firebase FCM Google Places
React Native Maps react-i18next AsyncStorage

BACKEND

Node.js / Express MongoDB + Mongoose MySQL
AWS S3 Stripe Socket.io FFmpeg JWT Auth

4. Module-by-Module Completion Status

MODULE	PROGRESS	COMPLETION	STATUS	KEY NOTES
Social Media Feed, Stories, Reels, Live	 85%	NEAR COMPLETE	PRODUCTION	Feed, stories, reels, live streaming with Agora all implemented. Notifications not wired. Profile settings incomplete.
Chat / Messaging 1:1, Groups, Voice	 80%	NEAR COMPLETE	PRODUCTION	Text chat, group chats, voice messages, media sharing all work. Audio/video calling not implemented. Offline notifications missing.
Payment System Stripe, Wallet, COD	 80%	NEAR COMPLETE	PRODUCTION	Stripe integrated with card, Google Pay, promo codes. Multi-method checkout functional.
E-Commerce Products, Cart, Orders	 80%	NEAR COMPLETE	HIDDEN	Product catalog, cart, checkout, order history all implemented. Module currently disabled in navigation. Quantity controls incomplete.
Real Estate / Property Buy, Rent, Agents	 75%	BETA	PRODUCTION	Listings, search with maps, filters, image sliders functional. Agent features partial. Ad creation/insights present.
Motors / Vehicles Buy, Sell, Filter	 75%	BETA	PRODUCTION	Vehicle listings, category filters (make/model/year), ad creation and payment integration present.
Food Delivery Order, Track, Deliver	 70%	BETA	NEEDS WORK	Restaurant listings, menu, cart, order placement functional. Delivery fee/tax calculation broken. Standard/priority delivery options missing.
Job Board Post, Apply, CV	 65%	BETA	NEEDS WORK	Job browsing, categories, and posting functional. Application flow for job seekers is broken. CV upload logic is a TODO stub.

MODULE	PROGRESS	COMPLETION	STATUS	KEY NOTES
Classified Ads General Marketplace	 60%	BETA	NEEDS WORK	Basic listing, browse, and filter. Less polished than primary modules. Search functional.
Furniture Marketplace	 60%	BETA	NEEDS WORK	Similar structure to Classified. Browse, post, and filter. Limited feature depth.
Live Streaming Agora-based	 60%	BETA	NEEDS WORK	Broadcasting with Agora works. Gift/coin system partial. Live shopping and moderation tools not present.
Push Notifications Firebase FCM	 30%	INCOMPLETE	BLOCKED	FCM token handling present. Firebase & Notifee packages installed but notification triggers not wired across modules.
Video Editor Filters, Effects, Trim	 30%	INCOMPLETE	WIP	Basic recording works. FFmpeg integration ongoing. Skia canvas started. Green screen, text overlays, and color grading not implemented.
Admin Panel	 20%	MINIMAL	NOT INTEGRATED	Backend routes and controller exist. No mobile app UI integration. Needs dedicated admin interface.

5. Known Issues & Incomplete Items

The following items were identified directly from the client's own *Notes.txt* file and confirmed by code inspection.

Push Notifications — Not Set Up Firebase FCM + Notifee packages are installed but no notification triggers are wired to any module (social, chat, food, etc.).
WhatsApp Audio/Video Calls — Not Implemented Agora SDK is installed and used for live streaming but the calling feature in the chat module has not been built.
Job Application Flow — Broken The job seeker application flow does not work end-to-end. CV upload logic is a TODO stub with no implementation.
Shopping Module — Hidden/Disabled The e-commerce module is intentionally disabled in navigation (per Notes.txt). Needs to be reviewed, fixed, and re-enabled.
Food Delivery Fee & Tax Calculation — Broken Standard/priority/free delivery options are missing. Total with fees and tax is not correctly calculated.
Social Media Profile Settings — Incomplete Profile settings screen is partially built. Privacy screen has not been created at all.
Offline Message Notifications — Missing Users who are offline do not receive message notifications via push notification.
Logout Functionality — TODO ShoppingProfile.tsx has a code comment: <i>"TODO: Logout functionality"</i> — not yet implemented.
Food Menu Payment Details — Broken Food menu screen's payment and order details flow is marked as needing a fix in client notes.
Video Editor — Active Development (FFmpeg + Skia) Native C++/JNI module for FFmpeg is partially written. Green screen, text overlays, and color grading are planned but not implemented.
Multiple Duplicate Files 5 copies of <i>ChatDetails.tsx</i> exist (test/debug), along with scattered .txt files in screen directories. These need cleanup.
Android Build Configuration Incomplete Android signing configuration and Google Sign-In config are missing from the build setup. Required before any production release.

6. Backend API Coverage

DOMAIN	ROUTES	MODELS	COVERAGE
Authentication & Users	auth, admins, verification, dashboard	User, Admin, OtpModal, Verification	COMPLETE
Social Media	reel, postreel, gallery, yuvideo, musics, live, livestream	Post, Reels, Music, LiveStream, savereel	COMPLETE
Messaging	chat, groupdata, socialgroup	ConversationModel, Message, Groupchat	COMPLETE
E-Commerce	product, ecomcategory, cart, order, vendor, brand	Product, CartModal, OrderModal, EcomCategory, Vendor	COMPLETE

DOMAIN	ROUTES	MODELS	COVERAGE
Food Delivery	food, FoodCategoryRoute, ImageRoute	Resturant, FoodCategory, FoodItems, FoodCartModal, foodorderModal	PARTIAL
Real Estate	property, propertyvideo, agent	PropertyAds, PropertyVdieoModal, AgentModal	PARTIAL
Vehicles	motors	Motors	PARTIAL
Jobs	job	JobpostModal, JobCategory, CvModel, IndustryType	PARTIAL
Payments	cart, order, promo, package	Transaction, GiftModal, GiftTransaction, DepositBalanceModal	COMPLETE
Delivery	DeliveryRouter	Rider, Riderdeliveryfeessetup	MINIMAL
Admin	admins	Admin	MINIMAL
Video Processing	videoprocessing, IVS	Video, VideoFile	WIP

7. Completion Roadmap & Effort Estimate

QUICK WINS — 1 TO 3 DAYS EACH

Estimated: 2–3 weeks total

- Wire Firebase push notifications across all modules
- Fix food delivery fee/tax calculation
- Fix job seeker application flow
- Implement CV upload logic
- Unhide and re-enable shopping module
- Add logout functionality to all profiles
- Create privacy settings screen
- Fix food menu payment details screen
- Complete social media profile settings
- Clean up duplicate ChatDetails files and debug .txt files

MEDIUM EFFORT — 1 TO 2 WEEKS EACH

Estimated: 1–2 months total

- Implement audio/video calls in chat (Agora SDK already installed)
- Wire offline message notifications via Firebase
- Complete food delivery options (free/standard/priority)
- Finish live streaming gift/coin system
- Complete classified and furniture modules to match primary module quality
- Build admin panel mobile UI
- Configure Android signing & Google Sign-In
- Complete product quantity management in e-commerce

HEAVY EFFORT — 2 TO 4 WEEKS EACH

Estimated: 2–3 months total

- Complete FFmpeg native video editor (trim, text overlay, filters)
- Implement AR/green screen effects
- Live shopping feature during streams
- Full AI content recommendation engine
- Build delivery rider app module
- Vendor dashboard & seller app integration
- Multi-language support (i18n already installed)
- Comprehensive automated test suite

8. Risk Assessment

RISK	SEVERITY	IMPACT	MITIGATION
Two parallel codebases Max-Mobile-Apps vs kefiyat/apps	HIGH	Changes in wrong codebase, wasted effort	Confirm authoritative source with client immediately. Archive the duplicate.
No test suite Only 1 stub test file exists	MEDIUM	Regressions difficult to catch; high QA cost	Add integration tests for critical flows (auth, checkout, chat) as work proceeds.
Android build not configured Missing signing + Google config	HIGH	Cannot release to Play Store without this	Request signing keystore and Google credentials from client early.
Shopping module disabled Reason not documented	MEDIUM	May be disabled due to an unknown bug	Investigate why it was hidden before re-enabling.
7.7 GB node_modules + build artifacts	LOW	Slow builds, bloated repository	Add proper .gitignore; rebuild from package.json on CI.
FFmpeg native module in development	MEDIUM	Build failures if native code is broken	Isolate video processing behind a feature flag until stable.

9. Conclusion & Recommendation

Can we complete this project? Yes. The codebase is real, substantial, and well-structured. The major modules (social media, chat, e-commerce, property, food delivery, vehicles, jobs) have working implementations backed by a full Node.js/MongoDB backend with 57+ data models and 40+ API routes. The project is not a prototype — it is a partially finished product.

The most important immediate actions are: **(1)** confirm which of the two app folders is the active codebase, **(2)** fix the broken

flows (notifications, job application, food delivery fees), **(3)** re-enable the shopping module after investigating why it was hidden, and **(4)** obtain Android build credentials from the client before any release planning begins.